

Brock Pace

- Assigned with backend development of site
- Setup the website repo on GT Github Enterprise
- Attended meeting on Thursday 9/19 at 9 AM EST with stakeholder to gain information about the project

Xiaobo Ren

- Assigned as data analyst and scientist
- Tasked with corresponding and engaging with the stakeholder about project needs, data required for project, and informing partner about our project
- Reached out to stakeholder on 9/16 for access to data from their analysis and
- Attended meeting on Thursday 9/19 at 9 AM EST with stakeholder to gain information about the project

Samuel Walden

- Backend development
- Analyst
- Unplanned-task(s) assignee
- Collaborate with team members to understand project needs

Bokyoung Won


- Assigned as data analyst and scientist
- Tasked with making weekly reports to mentor to update about group project status
- Attended meeting on Thursday 9/19 at 9 AM EST with stakeholder to gain information about the project
- Sent team report to mentor on 9/19 of current team progress

Sophia Wu

- Created and invited all members to a Teams group
- Project management: Scheduling Teams meetings and keeping team up to date about progress and areas of concern
- Frontend development: Added and formatted all information required on the side for P3, deployed website, and completed evaluation of Lighthouse metrics for the site

Challenges

We had challenges trying to determine a scope of the end goal of our project was, as Dr. Selby didn't guide any specific topics/data fields he wanted the team to deep dive into.



Dear Dr.Manning,

I would like to provide an update on the progress of our team project for Week 6. Below is a summary of the key process:

- We held a team meeting on Monday (September 23) to plan the mini presentation assignment. Based on the team report and assignment instructions, we are currently working on the presentation.
- One of our team members has dropped the course, so we are now a team of four.
- We reached out to our project mentor, Dr. Selby, and received helpful materials which are a paper and data.

Looking ahead towards the next assignment P5 - Initial Evaluation, we are having issues understanding how we can complete this assignment. The assignment description assumes we have tasks our partner organization can complete and evaluate. However, our project is focused on analyzing subgroups and finding correlations from the original dataset to discover new information that can prompt follow-up questions and help refine the engineering design process. This means that our deliverables will include data visualizations and text analysis, which is not very interactable and does not allow the partner organization to complete and evaluate tasks. Could you please provide feedback and directions on how we can tackle this assignment?

Best regards,
Bokyoung